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# Summary Cost Categories Involved 

SCE&G 
Portion of 
Costs  
(2007 $s) 

1 

AP1000 SRO 

Instructor Certification 

Program 

Fixed Price, but applied to T&M 

work allowance by adding a new 

category for Simulator Instructor 

training and reducing Startup 

Support allowance by 

commensurate amount  

2 

Limited Scope 

Simulators Firm Price  

3 Repair of Parr Road Time and Materials Price  

4 

Transfer of CA20 

Module Erection from 

WEC to Shaw 

Target Price work shifting to Firm 

Price  

5 

Supplements CO #1 - 

increased training by 

two weeks 

Fixed Price, but applied to T&M 

work allowance.  Uses category for 

Simulator Instructor training and 

reduces Startup Support allowance 

by commensurate amount  

6 Hydraulic Nuts Fixed Price  

7 

St. George Lines 1 & 

2 Target Price and Firm Price  

8 

Target to Firm/Fixed 

Shift 

Target Price, Firm Price, and Fixed 

Price   

9 

Switchyard Lines 

Reconfiguration Target Price and Firm Price  

10 

Primavera - enhanced 

access to Consortium 

scheduling 

information Fixed Price  

11 

WEC/Shaw schedule 

study Target Price  

Total  $11,510,470 

 
 


